



ADMINISTRATIVE OFFICE
OF THE COURTS

OFFICE OF COURT CONSTRUCTION
AND MANAGEMENT

Procurement Timeline

The anticipated timeline for the Solicitation and the Project, which is subject to change at the sole discretion of the AOC, is as follows:

Activity	Approximate Duration or Milestone Date
RFQ Issue	November 17, 2008
Introductory Meeting	December 3, 2008
RFQ Closing Date	January 9, 2009
Respondent Interviews (optional)	To be determined
Announce Short List, Issue RFP	1st Quarter of 2009
Closing Date for Proposals	3rd Quarter of 2009
Selection of Project Company	2 months after Closing Date for Proposals
Financial Close	3 months after Selection of Project Company
Construction Commences	Immediately after Financial Close
Construction & Commissioning Complete (est. 30 month duration)	2nd Quarter of 2012